From: Garyg Miller

To: Dipanjana Bhattacharya

Cc: Barbara Nann; Carlos Sanchez; Kevin Shade; Susan Roddy
Subject: Re: Gulfco Timeline

Date: 12/30/2010 08:49 AM

Thanks Dipanjana; the PRPs submitted the draft RA Memo early, so that is why our
review date was moved up - however, we need a review of the ARARs from both
Legal & TCEQ, which needs some more time, so | will be pushing back our review
date of the RA Memo a bit.

Regards,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

Dipanjana Bhattacharya---12/29/2010 04:51:54 PM---Gary, | have reviewed the
timelines. One timeline shows that the Draft Remedial Alternative Memo wa

From:  Dipanjana Bhattacharya/R6/USEPA/US
To: Garyg Miller/R6/USEPA/US@EPA

Cc: Barbara Nann/R6/USEPA/US@EPA, Carlos Sanchez/R6/USEPA/US@EPA, Kevin
Shade/R6/USEPA/US@EPA, Susan Roddy/R6/USEPA/US@EPA

Date:  12/29/2010 04:51 PM
Subject: Re: Gulfco Timeline

Gary,

I have reviewed the timelines. One timeline shows that the Draft
Remedial Alternative Memo was completed on 12/20/10 and the target
date is 1/8/11 but the target date for the review is 1/3/11. Is this
correct? Also | will be starting the LDP training in February but I can
work around that to meet my review and comment deadlines for this
site.

Dipanjana
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Garyg Barbara Nann, Dipanjana Bhattacharya, Kevin 12/28/2010
Miller Shade, Susan Roddy 02:33 PM

Carlos Sanchez

Here is the latest schedule update. Please everyone review this & let
me have your comments by next Monday 1/3/10; we should have the
team's buy-in on this before the next Tuesday site meeting on 1/4/10.

Thanks,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

[attachment "Gulfco UAO RI-FS and Removals 12-28-10.pdf" deleted by
Dipanjana Bhattacharya/R6/USEPA/US]





